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EG:zG ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000

May 26, 1993 93-RF-6488

J. K. Hartman

Assistant Manager for Transition
and Environmental Restoration

DOE, RFO

Attn: R. J. Schassburger

REVISED MILESTONE DATES FOR OPERABLE UNIT NO. 2 INTERIM MEASURE/INTERIM
REMEDIAL ACTION (IM/IRA) SITE NO. 2, DRAFT PILOT TEST PLAN - RLB-249-93

As of this date, EG&G Rocky Flats, Inc. (EG&G) has not received the requested written confirmation
of a scheduie extension for submittal of the Operable Unit No. 2 (OU 2) Dratt Work Plan for
demonstration of Soil Vapor Extraction (SVE) coupled with electrical heating of the subsurface soils
at the Individual Hazardous Substance Site (IHSS) 113 (Mound).

Per the April 13, 1993 meeting with the Environmental Protection Agency (EPA), the Colorado
Department of Health (CDH), the Department of Energy/Rocky Flats Office (DOE/RFO), and EG&G,
it was agreed that submittal of the draft SVE Work Plan for the Mound would be delayed. The
meeting notes of this verbal agreement among the parties was transmitted to DOE by A. L. Primrose
on April 22, 1993.

More recently, it is EG&G'’s understanding, based on a telephone conversation with S. R. Grace of
your staff, that the dates for submittal of this SVE Work Plan to EPA have been extended from the
June 3, 1993 Interagency Agreement (IAG) milestone date to a date yet to be determined. The
verbal extension to the schedule is based on the change in scope consisting of:

« Incorporation of operational data from the pilot testing of SVE at OU 2.
«  Addition of pilot testing electrical heating of the subsurface soils for volatile removal enhancement.

You will be contacted on June 1 to confirm a date and time for a meeting, to discuss a revised scope of
work for test site 2 and to set a date for submittal of the draft SVE work plan to EPA.

If you have questions regarding this letter, please contact M. D. Klein of Environmental Science and
Engineering at extension 6950.
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R. L. Benedetti

Associate General Manager
Environmental Restoration Management
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